
Project #: 41.2 Date: 10/25/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01 Prior to 2000-01 Jan-98 Dec-00
2 Plans, 

Specifications & 
Estimates 2000-01 2006-07 Jul-01 Mar-07

3 Right of Way 
Acquisition 2000-01 2006-07 Jul-01 Mar-07

4 Construction
2008-09 Beyond 2009-10 Jan-08 Dec-10

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

Numbers changed on the last amendment.

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE

X



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed as of 

9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

-$                     -$                       -$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates 4,027$                 1,760$                    1,134$            1,134$            -$                -$                -$                -$                4,027$            

3 Right of Way 
Acquisition 5,798$                 106$                       2,846$            2,846$            -$                -$                -$                -$                5,798$            

4 Construction
-$                     -$                       -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                     -$                       -$                -$                -$                -$                -$                -$                -$                

9,825$                 1,866$                    3,980$            3,980$            -$                -$                -$                -$                9,825$            

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Month Funds 
Lapse

1 Environmental 
None

2 Plans, 
Specifications & 
Estimates -$                     

3 Right of Way 
Acquisition -$                     

4 Construction
-$                     

4 Procurement
-$                     

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

1 Environmental
N/A -$                       -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                       -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                     -$                       -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                     -$                       -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                     -$                       -$                -$                -$                -$                -$                -$                -$                
-$                     -$                       -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Estimated FY 
When Allocation 

will be Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental

-$                     -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                     -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                     -$                -$                -$                -$                -$                -$                

4 Construction
30,426$               2007-08 -$                30,426$          -$                -$                -$                30,426$          

4 Procurement
-$                     -$                -$                -$                -$                -$                -$                

30,426$               -$                30,426$          -$                -$                -$                30,426$          

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                4,027$            5,298$            -$                9,325$            
Proposed -$                -$                -$                30,426$          30,426$          
Committed -$                489$               -$                8,529$            9,018$            
Proposed -$                -$                -$                
Committed -$                4,273$            -$                -$                4,273$             
Proposed -$                -$                -$                -$                -$                
Committed -$                4,440$            7,887$            115,919$        128,246$        
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                13,229$          13,185$          124,448$        150,862$        
Proposed -$                -$                -$                30,426$          30,426$          

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

Region

MTA

PROJECT FUNDING PLAN
Indicate amount in $1,000s

STIP-RIP

State

The amount of $30,426,000 is from 41.1 segment b and will need to be reprogrammed for use in this 41.2 segment of project for use in construction in 2006/07.  
**Construction costs are more than $200 million so All $30,426,000 will be used in first year.

Totals

STIP-IIP

CMAQ

RSTP

TCRP State

Local





Estimated FY 
When LONP 

Reimbursement 
will be Requested

                                




